
 CONSTRUCTION SCHEDULE

Town of Bedford    W. Walsh Company, Inc.

Department of Public Works

Great Road Water Main Cleaning and Lining - 2013

April 15, 2013

21-Apr 28-Apr 1-May 12-May 19-May 26-May 2-Jun 9-Jun 16-Jun 23-Jun 30-Jun 7-Jul 14-Jul 21-Jul 28-Jul 4-Aug 11-Aug 18-Aug 25-Aug

Activity 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

Phase I

Shawsheen & Great Rd (Pine St.

to DPW Office)

Bypass xxxxx

Excavation xxxxx

Clean     (4 runs) xxxxx

Line       (4 runs) xx

Hydrants  (1 each) x

Backfill xx xx

Chlor & Test xx

Temp Pave xx

Perm Pave

Phase II

DPW Office to Loomis St.

to DPW Office) + Alt. No. 2

Bypass xxxxx xxxxx xxxxx

Excavation xxxxx

Clean     8 runs) xxxxx

Line       (8 runs) xxxx

Hydrants  (5 each) xxxxx

Backfill xxx

Chlor & Test xx xxx

Temp Pave xx

Perm Pave

Phase III

Loomis St to Fletcher St.

to DPW Office)

Bypass xxxxx xxxxx

Excavation xxxxx

Clean     (6 runs) xxx

Line       (6 runs) xxx

Hydrants  (1 each) x

Backfill xxx

Chlor & Test xxx

Temp Pave xx

Perm Pave

Phase IV

Great Road Relay & Alt. No. 1

to DPW Office)

Bypass xxxxx xxxxx

Excavation xx

Clean     (2 runs) x

Line       (2 runs) x

Hydrants  (4 each) xx xx

Relay 1100 lf xxxxx xxxxx xxx

Backfill xx xx xx xx

Chlor & Test x xx

Temp Pave x xx xx xx xx

Perm Pave


